
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/05/2016

ESTIMATE SUMMARY 12:58:00

CONTID: C19906         ESTIMATE NO: 0003 PROG 2005

PCN: 19906-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50A AND DOZIER INTER. IMPROV PERCENT TIME:

PROJECT NO: STA0503-083                   

US50A AND DOZIER INTER. IMPROV

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING

205 Tunnel Drive DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81212     (719)269-1173 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,192,021.07 PARTICIPATING $ $ 278,037.32

AWARD PROJECT AMT: 1,934,622.81 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -508.02

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,820.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.43

FIXED COMPLETION DATE

FIXED COMPLETION DATE

32.09%

1,488,633.98

278,037.32

277,529.30

269,708.54

$

$

$

$

703,387.09

0.00

703,387.09

635.45

704,022.54

-17,967.86

0.00

686,054.68

0.00

AMOUNT DUE 686,054.68 269,708.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 269,708.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

97.0 TIME ALLOW: 12/2/2016 ??:??:??

ORIG TIME ALLOW: 12/2/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/20/2016

06/20/2016

09/24/2016

04/21/2016

05/31/2016

06/15/2016

06/20/2016
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PCN: 19906-BID    ESTIMATE RUN 10/05/2016

PROJECT: STA0503-083                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:58:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.500

201-00001  
 

2,486.650.500

2,486.65

1.000

ACRE

4,973.30000

0010 Removal of Tree 8.000

0.000

202-00010  
 

2,688.568.000

0.00

9.000

EACH

336.07000

0015 Removal of Sidewalk 263.000

-10.000

202-00200  
 

3,913.91253.000

-154.70

469.000

SY  

15.47000

0020 Removal of Curb and Gutter 978.000

167.000

202-00203  
 

5,438.751,145.000

793.25

1,630.000

LF  

4.75000

0025 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

42.000

SY  

21.48000

0030 *Removal of Asphalt Mat 1,853.000

808.000

202-00220  
 

14,874.992,661.000

4,516.72

4,287.000

SY  

5.59000

0035 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

6,575.000

SY  

4.41000

0040 *Removal of Pavement Marking 224.000

0.000

202-00250  
 

719.04224.000

0.00

2,636.000

SF  

3.21000

0045 *Removal of Light Standard 1.000

0.000

202-00700  
 

1,235.961.000

0.00

1.000

EACH

1,235.96000

0050 Removal of Ground Sign 2.000

0.000

202-00810  
 

175.742.000

0.00

4.000

EACH

87.87000

0055 *Removal of Traffic Signal Pole 0.000

0.000

202-00840  
 

0.000.000

0.00

3.000

EACH

2,530.22000
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PCN: 19906-BID    ESTIMATE RUN 10/05/2016

PROJECT: STA0503-083                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:58:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Unclassified Excavation (Complete In Place) 195.000

148.000

203-00010  
 

12,279.40343.000

5,298.40

803.000

CY  

35.80000

0065 *Embankment Material (Complete In Place) 72.000

223.000

203-00060  
 

12,428.35295.000

9,394.99

716.000

CY  

42.13000

0070 Proof Rolling 0.500

2.500

203-01100  
 

299.253.000

249.38

12.000

HOUR

99.75000

0075 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

30.000

HOUR

146.56000

0080 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

30.000

HOUR

115.11000

0085 Potholing 100.000

8.000

203-01597  
 

17,073.72108.000

1,264.72

130.000

HOUR

158.09000

0090 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

540.000

CY  

33.87000

0095 Erosion Log Type 1 (12 Inch) 600.000

0.000

208-00002  
 

3,030.00600.000

0.00

1,500.000

LF  

5.05000

0100 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.73000

0105 Concrete Washout Structure 2.000

0.000

208-00045  
 

2,290.722.000

0.00

2.000

EACH

1,145.36000

0110 Storm Drain Inlet Protection (Type I) 56.000

0.000

208-00051  
 

950.8856.000

0.00

100.000

LF  

16.98000
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PCN: 19906-BID    ESTIMATE RUN 10/05/2016

PROJECT: STA0503-083                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:58:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,165.06000

0120 Removal and Disposal of Sediment (Labor) 3.000

1.000

208-00103  
 

210.604.000

52.65

30.000

HOUR

52.65000

0125 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

102.35000

0130 Erosion Control Supervisor 35.000

19.000

208-00206  
 

5,436.1854.000

1,912.73

140.000

DAY 

100.67000

0135 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

200.000

LF  

4.93000

0140 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

9.000

EACH

491.69000

0145 *Reset Traffic Signal Vehicle Detector 0.000

0.000

210-00882  
 

0.000.000

0.00

2.000

EACH

1,265.11000

0146 Adj Structure 0.000

1.000

210-04000  
 

2,165.071.000

2,165.07

1.000

EACH

2,165.07000

0150 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

3.000

EACH

417.64000

0155 *Modify Inlet 0.750

0.250

210-04020  
 

6,593.961.000

1,648.49

1.000

EACH

6,593.96000

0156 Modify Structure CO #2 Added Item 1.000

0.000

210-04025  
 

2,208.521.000

0.00

1.000

EACH

2,208.52000
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PCN: 19906-BID    ESTIMATE RUN 10/05/2016

PROJECT: STA0503-083                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:58:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Adjust Valve Box 0.000

3.000

210-04050  
 

1,021.803.000

1,021.80

7.000

EACH

340.60000

0165 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

827.86000

0170 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

5,181.71000

0175 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

700.000

CF  

3.91000

0180 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.000

ACRE

6,723.16000

0185 *Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

0.000.000

0.00

154.000

SY  

2.75000

0190 *Plant (Ball and Burlap) 0.000

0.000

214-00155  
 

0.000.000

0.00

24.000

EACH

93.28000

0195 *Evergreen Tree (8 Foot) (Ball and Burlap) 0.000

0.000

214-00508  
 

0.000.000

0.00

1.000

EACH

903.65000

0200 *Evergreen Shrub (1 Gallon Container) 0.000

0.000

214-00610  
 

0.000.000

0.00

10.000

EACH

40.81000

0205 *Hedge Layer Plant 0.000

0.000

214-01020  
 

0.000.000

0.00

30.000

EACH

29.15000

0210 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

4,840.000

SY  

4.09000
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PCN: 19906-BID    ESTIMATE RUN 10/05/2016

PROJECT: STA0503-083                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:58:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

576.000

SY  

1.17000

0220 *Aggregate Base Course (Class 6) 0.000

317.000

304-06007  
 

17,276.50317.000

17,276.50

1,230.000

CY  

54.50000

0225 *Hot Mix Asphalt (Patching) (Asphalt) 27.670

0.000

403-00720  
 

7,743.1727.670

0.00

58.000

TON 

279.84000

0230 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

1,950.000

TON 

107.28000

0235 *Emulsified Asphalt (Slow-Setting) 2.000

0.000

411-10255  
 

22.742.000

0.00

1,194.000

GAL 

11.37000

0240 *Concrete Pavement (6 Inch) 75.000

0.000

412-00600  
 

5,687.2575.000

0.00

76.000

SY  

75.83000

0245 *Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

103.000

SY  

99.05000

0250 *Concrete Pavement (8 Inch) (Special) 0.000

0.000

412-00801  
 

0.000.000

0.00

274.000

SY  

122.13000

0255 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

50.000

SY  

11.41000

0260 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

20.000

LF  

198.22000

0265 *Drilled Caisson (42 Inch) 34.000

17.000

503-00042  
 

27,651.6951.000

9,217.23

52.000

LF  

542.19000
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PCN: 19906-BID    ESTIMATE RUN 10/05/2016

PROJECT: STA0503-083                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:58:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Drilled Caisson (48 Inch) 0.000

21.000

503-00048  
 

12,732.7221.000

12,732.72

21.000

LF  

606.32000

0275 *Drilled Caisson (54 Inch) 0.000

21.000

503-00054  
 

13,834.5921.000

13,834.59

40.000

LF  

658.79000

0280 Stone Landscape Wall 0.000

0.000

504-08050  
 

0.000.000

0.00

283.000

SF  

61.75000

0285 Riprap (12 Inch) 145.000

0.000

506-00212  
 

8,908.80145.000

0.00

147.000

CY  

61.44000

0290 Geogrid Reinforcement 0.000

517.000

506-01020  
 

2,843.50517.000

2,843.50

517.000

SY  

5.50000

0295 *Concrete Slope and Ditch Paving 0.000

1.100

507-00000  
 

720.131.100

720.13

4.000

CY  

654.66000

0300 *15 Inch Reinforced Concrete Pipe (Complete In Place) 32.000

26.000

603-01155  
 

5,551.1858.000

2,488.46

58.000

LF  

95.71000

0300 MATERIAL ALLOWANCE Pipe, RCP 25.999

-25.999

0.000.000

-508.02LF  

19.54000

0305 *18 Inch Reinforced Concrete Pipe (Complete In Place) 268.000

0.000

603-01185  
 

41,038.84268.000

0.00

273.000

LF  

153.13000

0305 MATERIAL ALLOWANCE Pipe, RCP 5.000

0.000

102.655.000

0.00LF  

20.53000

0310 *38x24 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

107.000

0.000

603-02305  
 

17,759.86107.000

0.00

107.000

LF  

165.98000
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PCN: 19906-BID    ESTIMATE RUN 10/05/2016

PROJECT: STA0503-083                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:58:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

1,199.161.000

0.00

2.000

EACH

1,199.16000

0315 MATERIAL ALLOWANCE Pipe, RCP 1.000

0.000

532.801.000

0.00EACH

532.80000

0320 38x24 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05130  
 

4,105.562.000

0.00

2.000

EACH

2,052.78000

0325 *Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

4,101.681.000

0.00

1.000

EACH

4,101.68000

0330 *Inlet Type R  L 5 (5 Foot) 0.000

3.000

604-19105  
 

15,669.423.000

15,669.42

3.000

EACH

5,223.14000

0331 MH Box Base (Spec) 0.000

1.000

604-31000  
 

9,056.451.000

9,056.45

1.000

EACH

9,056.45000

0335 *Manhole Box Base (5 Foot) 1.000

0.000

604-31005  
 

4,390.541.000

0.00

2.000

EACH

4,390.54000

0336 Fence (Plastic) CO # 2 Added Item 388.000

0.000

607-11525  
 

904.04388.000

0.00

388.000

LF  

2.33000

0340 *Concrete Sidewalk (6 Inch) 5.000

266.000

608-00006  
 

18,593.31271.000

18,250.26

400.000

SY  

68.61000

0345 *Concrete Curb Ramp 11.000

30.000

608-00010  
 

6,400.5141.000

4,683.30

141.000

SY  

156.11000

0350 *Curb and Gutter Type 2 (Section I-M) 0.000

68.000

609-21011  
 

1,468.8068.000

1,468.80

1,497.000

LF  

21.60000
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PCN: 19906-BID    ESTIMATE RUN 10/05/2016

PROJECT: STA0503-083                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:58:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *Curb and Gutter Type 2 (Section II-B) 64.000

858.000

609-21020  
 

20,901.74922.000

19,450.86

2,154.000

LF  

22.67000

0360 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

3,035.000

SF  

14.20000

0365 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

2,145.000

SF  

13.04000

0370 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

1.000

EACH

145.75000

0375 *2 Inch Electrical Conduit (Bored) 0.000

390.000

613-00206  
 

10,007.40390.000

10,007.40

390.000

LF  

25.66000

0380 *3 Inch Electrical Conduit (Bored) 0.000

460.000

613-00306  
 

12,337.20460.000

12,337.20

460.000

LF  

26.82000

0385 *1 Inch Electrical Conduit (Plastic) 60.000

220.000

613-01100  
 

3,592.40280.000

2,822.60

506.000

LF  

12.83000

0390 *2 Inch Electrical Conduit (Plastic) 20.000

685.000

613-01200  
 

9,870.00705.000

9,590.00

800.000

LF  

14.00000

0395 *3 Inch Electrical Conduit (Plastic) 58.000

830.000

613-01300  
 

14,501.04888.000

13,553.90

900.000

LF  

16.33000

0400 *Type Three Pull Box 0.000

4.000

613-07003  
 

6,459.644.000

6,459.64

7.000

EACH

1,614.91000

0405 *Type Four Pull Box 0.000

1.000

613-07004  
 

1,982.201.000

1,982.20

2.000

EACH

1,982.20000
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PCN: 19906-BID    ESTIMATE RUN 10/05/2016

PROJECT: STA0503-083                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:58:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

2.000

EACH

2,396.13000

0415 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

43,375.20000

0420 *Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

5.000

EACH

1,270.94000

0425 *Luminaire (Special)(LED)(Step)(Light) 0.000

0.000

613-13005  
 

0.000.000

0.00

9.000

EACH

617.98000

0430 *Spot Light 0.000

0.000

613-15050  
 

0.000.000

0.00

5.000

EACH

1,020.25000

0435 *Light Standard and Luminaire (Decorative) 0.000

0.000

613-16010  
 

0.000.000

0.00

3.000

EACH

7,549.85000

0440 *Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

0.000.000

0.00

1.000

EACH

5,392.75000

0445 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

4.000

EACH

2,127.95000

0450 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

15.000

SF  

38.20000

0455 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

437.000

SF  

58.65000

0460 Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

261.000

LF  

25.73000
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PCN: 19906-BID    ESTIMATE RUN 10/05/2016

PROJECT: STA0503-083                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:58:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

0.000

614-01582  
 

0.000.000

0.00

46.000

LF  

45.12000

0470 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

8.000

EACH

868.67000

0475 *Traffic Signal Face (12-12-12) 0.000

6.000

614-70336  
 

8,500.146.000

8,500.14

18.000

EACH

1,416.69000

0480 *Traffic Signal Face (12-12-12-12) 0.000

2.000

614-70448  
 

3,498.002.000

3,498.00

5.000

EACH

1,749.00000

0485 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

28,292.99000

0490 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

3.000

EACH

1,428.35000

0495 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

5.000

EACH

1,142.68000

0500 *Traffic Signal Vehicle Detector (Special) 0.000

0.000

614-72885  
 

0.000.000

0.00

5.000

EACH

8,016.25000

0505 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 
Only) 

0.000

1.000

614-81011  
 

2,710.951.000

2,710.95

3.000

EACH

2,710.95000

0510 *Traffic Signal-Light Pole Steel (2 Mast Arm) (Install 
0nly) 

0.000

0.500

614-81012  
 

2,069.650.500

2,069.65

1.000

EACH

4,139.30000

0515 *Traffic Signal Pole Steel (1 Mast Arm) (Install Only) 0.000

0.000

614-82011  
 

0.000.000

0.00

1.000

EACH

2,506.90000
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0520 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

5.000

EACH

2,413.62000

0525 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

7,783.05000

0530 *Fiber Optic Cable (Single Mode) (24 Strands) 0.000

0.000

614-87424  
 

0.000.000

0.00

300.000

LF  

6.42000

0535 *Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

17.000

EACH

2,046.33000

0540 *Terminate Fiber Optic Cable (12 Strand) 0.000

0.000

614-87612  
 

0.000.000

0.00

2.000

EACH

1,457.50000

0545 Embankment Protector Type 5 0.000

1.000

615-00050  
 

293.711.000

293.71

3.000

EACH

293.71000

0550 *Sprinkler System 0.000

0.000

623-09900  
 

0.000.000

0.00

1.000

L S 

11,617.49000

0555 *Construction Surveying 0.484

0.134

625-00000  
 

23,838.530.618

5,168.87

1.000

L S 

38,573.68000

0556 Const Surveying (Hour) CO #2 Added Item 31.000

10.000

625-00001  
 

4,100.0041.000

1,000.00

41.000

HOUR

100.00000

0560 *Mobilization 0.452

0.090

626-00000  
 

104,458.530.542

17,345.51

1.000

L S 

192,727.91000

0565 Public Information Services (Tier IV) 0.340

0.170

626-01104  
 

7,311.100.510

2,437.03

1.000

L S 

14,335.49000
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0570 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

45.000

GAL 

209.88000

0575 Pavement Marking Paint (Waterborne) 1.000

0.000

627-00011  
 

96.091.000

0.00

8.000

GAL 

96.09000

0580 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

577.000

SF  

20.99000

0585 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,164.000

SF  

17.49000

0590 *Flagging 170.000

97.000

630-00000  
 

7,160.94267.000

2,601.54

650.000

HOUR

26.82000

0595 *Traffic Control Inspection 28.000

9.000

630-00007  
 

4,098.4937.000

996.93

70.000

DAY 

110.77000

0600 *Traffic Control Management 31.000

19.000

630-00012  
 

37,895.0050.000

14,400.10

140.000

DAY 

757.90000

0605 *Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

524.703.000

0.00

15.000

EACH

174.90000

0610 *Construction Traffic Sign (Panel Size A) 8.500

0.000

630-80341  
 

396.448.500

0.00

46.000

EACH

46.64000

0615 *Construction Traffic Sign (Panel Size B) 23.000

0.500

630-80342  
 

1,644.0623.500

34.98

63.000

EACH

69.96000

0620 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

10.000

SF  

20.99000
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0625 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

19,822.002.000

0.00

4.000

EACH

9,911.00000

0630 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

932.801.000

0.00

2.000

EACH

932.80000

0635 *Drum Channelizing Device 33.500

9.000

630-80360  
 

2,477.7542.500

524.70

150.000

EACH

58.30000

0640 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

25.000

EACH

64.13000

0645 *Traffic Cone 45.000

0.000

630-80380  
 

787.0545.000

0.00

100.000

EACH

17.49000

0650 *Mobile Attenuator 3.000

0.000

630-85041  
 

1,224.303.000

0.00

40.000

DAY 

408.10000

0655 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

127,054.360

F A 

1.00000

0660 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0665 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0670 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0675 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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0680 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0685 F/A On-The-Job Trainee 221.000

412.000

700-70021  
 

633.00633.000

412.00

640.000

HOUR

1.00000

0690 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0691 Added Item (Each)/ CO #03 Material Cost 0.000

1.000

900-00007  
 

947.901.000

947.90

1.000

EACH

947.90000

CAT 640,890.69277,529.302,128,889.22CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0695 Field Office (Class 2) 1.000

0.000

620-00002  
 

26,798.081.000

0.00

1.000

EACH

26,798.08000

0700 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

31,285.461.000

0.00

1.000

EACH

31,285.46000

0705 Sanitary Facility 1.000

0.000

620-00020  
 

5,048.311.000

0.00

1.000

EACH

5,048.31000

CAT 63,131.850.0063,131.85CURRENT AMT0400 $ $ $

$ 704,022.54277,529.30$2,192,021.07$CURRENT AMTPROJECT TOTAL


